
Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

55C0001L

12Dist.:

HARBOR BLVD-SBFeature Carried

SANTA ANA RIVFeature Intersected

Orange County

Complete

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/94

$0Current $ Estimate:

Proj.
ID:

1

55C0013

12Dist.:

VIA LIDOFeature Carried

WEST LIDO CHANNELFeature Intersected

Newport Beach

Complete

OrangeCounty Name

Planned Actual 
Comments:6/22/95 6/22/95

4/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/14/99

$801,024Current $ Estimate:

Proj.
ID: STPLZ-5151(002)

STPLZ-5151(004)2

55C0022

12Dist.:

FIRST STFeature Carried

SANTA ANA RIVFeature Intersected

Santa Ana

In Design

OrangeCounty Name

Planned Actual 
Comments:3/20/01

6/1/00

3/20/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$456,000Current $ Estimate:

Proj.
ID: BRLSZA-5063(038)

3

55C0046

12Dist.:

GARDEN GROVE BLVDFeature Carried

SANTA ANA RIVERFeature Intersected

Orange

Complete

OrangeCounty Name

Planned Actual 
Comments:3/26/97 3/26/97

1/21/98

4/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/993/1/99

$367,200Current $ Estimate:

Proj.
ID: STPLZ-5073(011)

STPLX-5073(014)4

55C0049

12Dist.:

SANTIAGO CYN RDFeature Carried

SANTIAGO CREEKFeature Intersected

Orange County

In Construction

OrangeCounty Name

Planned Actual 
Comments:3/26/97

11/1/97

11/1/98

3/26/97

1/26/98

8/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/99

$175,000Current $ Estimate:

Proj.
ID: STPLZ-5955(016)

BRLRT-5955(021)5

55C0050

12Dist.:

ORANGEWOOD AVFeature Carried

SANTA ANA RIVERFeature Intersected

Orange

Complete

OrangeCounty Name

Planned Actual 
Comments:3/26/97 3/26/97

1/21/98

4/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/993/1/99

$64,800Current $ Estimate:

Proj.
ID: STPLZ-5073(011)

STPLZ-5955(024)6

55C0052

12Dist.:

LOS ALAMITOS BLVDFeature Carried

COYOTE CRFeature Intersected

Los Alamitos

Complete

OrangeCounty Name

Planned Actual 
Comments:6/27/90 6/27/90

3/7/91

8/6/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/19/96

Total construction cost for these 3
bridges: $1,416,100, #55c0052,
55c0264L/R

$1,301,762Current $ Estimate:

Proj.
ID: STPLNZ-5363(002)

7

55C0057

12Dist.:

CHAPMAN AVEFeature Carried

SANTIAGO CREEK CHANNELFeature Intersected

Orange

No Retrofit

OrangeCounty Name

Planned Actual 
Comments:7/20/95 7/20/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5955(011)

8
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55C0103

12Dist.:

HAMILTON-VICTORIAFeature Carried

SANTA ANA RIVFeature Intersected

Orange County

Complete

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/93

$0Current $ Estimate:

Proj.
ID:

9

55C0111

12Dist.:

TUSTIN AVEFeature Carried

SANTA ANA RIVFeature Intersected

Anaheim

Complete

OrangeCounty Name

Planned Actual 
Comments:8/26/91 8/26/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/12/94

$1,197,318Current $ Estimate:

Proj.
ID:

10

55C0122

12Dist.:

BREA BLVDFeature Carried

BREA CANYONFeature Intersected

Orange County

In Construction

OrangeCounty Name

Planned Actual 
Comments:3/26/97

9/1/97

3/26/97

1/21/98

8/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$130,000Current $ Estimate:

Proj.
ID: STPLZ-5955(016)

11

55C0123

12Dist.:

BREA BOULEVARDFeature Carried

BREA CANYONFeature Intersected

Orange County

In Construction

OrangeCounty Name

Planned Actual 
Comments:3/26/97

9/1/97

3/26/97

1/21/98

8/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$200,000Current $ Estimate:

Proj.
ID: STPLZ-5955(016)

12

55C0127

12Dist.:

VALLEY VIEW STFeature Carried

FULLERTON CR CHANNELFeature Intersected

Buena Park

No Retrofit

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

13

55C0130

12Dist.:

GLASSELL STFeature Carried

SANTA ANA RIVFeature Intersected

Orange

Complete

OrangeCounty Name

Planned Actual 
Comments:9/23/92 9/23/92

8/12/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/7/95

$104,896Current $ Estimate:

Proj.
ID: STPLX-5073(014)

14

55C0148

12Dist.:

WARNER AVEFeature Carried

SANTA ANA RIVFeature Intersected

Orange County

Complete

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/94

$0Current $ Estimate:

Proj.
ID:

15

55C0154

12Dist.:

EDINGER  AVEFeature Carried

SANTA ANA RIVERFeature Intersected

Orange County

Complete

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/95

$0Current $ Estimate:

Proj.
ID:

16
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55C0159

12Dist.:

BALL RDFeature Carried

SANTA ANA RIVFeature Intersected

Orange

Complete

OrangeCounty Name

Planned Actual 
Comments:3/26/97 3/26/97

1/21/98

4/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/993/1/99

$27,000Current $ Estimate:

Proj.
ID: STPLZ-5073(011)

STPLZ-5955(024)17

55C0163

12Dist.:

MCFADDEN AVEFeature Carried

SANTA ANA RIVFeature Intersected

Santa Ana

In Design

OrangeCounty Name

Planned Actual 
Comments:3/20/01 3/20/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$188,000Current $ Estimate:

Proj.
ID: BRLSZA-5063(037)

18

55C0175

12Dist.:

SILVERADO CYN RDFeature Carried

LADD CANYONFeature Intersected

Orange County

No Retrofit

OrangeCounty Name

Planned Actual 
Comments:3/26/97 3/26/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5955(016)

19

55C0178

12Dist.:

SILVERADO CYN RDFeature Carried

SILVERADO CYN CREEKFeature Intersected

Orange County

No Retrofit

OrangeCounty Name

Planned Actual 
Comments:3/26/97 3/26/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5955(016)

20

55C0221R

12Dist.:

MOULTON PARKWAYFeature Carried

ALISO CREEKFeature Intersected

Orange County

No Retrofit

OrangeCounty Name

Planned Actual 
Comments:3/26/97 3/26/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5955(016)

21

55C0258

12Dist.:

GILBIRT DRFeature Carried

SHELTER CHANNELFeature Intersected

Huntington Beach

Complete

OrangeCounty Name

Planned Actual 
Comments:1/23/92 1/23/92

8/28/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/966/1/96

$950,413Current $ Estimate:

Proj.
ID: STPLNZ-5181(019)

22

55C0259

12Dist.:

DAVENPORT DRFeature Carried

WEATHERLY CHANNELFeature Intersected

Huntington Beach

Complete

OrangeCounty Name

Planned Actual 
Comments:1/23/92 1/23/92

8/28/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/966/1/99

$0Current $ Estimate:

Proj.
ID: STPLNZ-5181(019)

23

55C0260

12Dist.:

TRINIDAD LNFeature Carried

TRINIDAD ISLAND CHANNELFeature Intersected

Huntington Beach

Complete

OrangeCounty Name

Planned Actual 
Comments:5/15/97 5/15/97

1/26/98

11/1/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/9911/1/99

$162,000Current $ Estimate:

Proj.
ID: STPLZ-5181(023)

BRLOZB-5955(025)24

April 11, 20013 Printed:
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55C0261

12Dist.:

38TH STFeature Carried

RIVO ALTOFeature Intersected

Newport Beach

Complete

OrangeCounty Name

Planned Actual 
Comments:6/22/95 6/22/95

8/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/14/99

$0Current $ Estimate:

Proj.
ID: STPLZ-5151(004)

25

55C0264L

12Dist.:

CERRITOS AVE WBNDFeature Carried

COYOTE CREEKFeature Intersected

Los Alamitos

Complete

OrangeCounty Name

Planned Actual 
Comments:6/27/90 6/27/90

3/7/91

8/6/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/19/96

Total construction cost for these 3
bridges: $1,416,100, shown under
55C0052.

$0Current $ Estimate:

Proj.
ID: STPLNZ-5363(002)

26

55C0264R

12Dist.:

CERRITOS AVE EBNDFeature Carried

COYOTE CREEKFeature Intersected

Los Alamitos

Complete

OrangeCounty Name

Planned Actual 
Comments:6/27/90 6/27/90

3/7/91

8/6/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/19/96

Total construction cost for these 3
bridges: $1,416,100, shown under
55C0052.

$0Current $ Estimate:

Proj.
ID: STPLNZ-5363(002)

27

55C0282

12Dist.:

ADMIRALTY DRFeature Carried

QUEEN ELIZABETH PASSAGEFeature Intersected

Huntington Beach

Complete

OrangeCounty Name

Planned Actual 
Comments:1/23/92 1/23/92

8/25/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/966/1/96

$0Current $ Estimate:

Proj.
ID: STPLNZ-5181(019)

28

55C0283

12Dist.:

BROADWAYFeature Carried

SUNSET CHANNELFeature Intersected

Orange County

No Retrofit

OrangeCounty Name

Planned Actual 
Comments:11/30/92 11/30/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

29

55C0284

12Dist.:

HUMBOLT DRFeature Carried

SHORT CHANNELFeature Intersected

Huntington Beach

Complete

OrangeCounty Name

Planned Actual 
Comments:1/23/92 1/23/92

8/28/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/6/966/1/96

$0Current $ Estimate:

Proj.
ID: STPLNZ-5181(019)

30

55C0306

12Dist.:

POCFeature Carried

NUTWOOD AVE POCFeature Intersected

Fullerton

In Construction

OrangeCounty Name

Planned Actual 
Comments:3/26/97

6/30/98

3/26/97

6/9/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/00

Bridge will  be demolished.

$119,450Current $ Estimate:

Proj.
ID: STPLZ-5133(010)

31

55C0344

12Dist.:

ADAMS AVEFeature Carried

SANTA ANA RIVERFeature Intersected

Orange County

Complete

OrangeCounty Name

Planned Actual 
Comments:3/26/97

9/1/97

10/1/98

3/26/97

1/21/98

4/16/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/999/1/99

$405,000Current $ Estimate:

Proj.
ID: STPLZ-5955(016)

BRLSZD-5955(022)32

April 11, 20014 Printed:
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55C0353

12Dist.:

BALSAM AVEFeature Carried

CARBON CREEK CHANNELFeature Intersected

Anaheim

No Retrofit

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

33

55C0354

12Dist.:

KENWOOD AVEFeature Carried

CARBON CREEK CHANNELFeature Intersected

Anaheim

No Retrofit

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

34

55C0372

12Dist.:

5TH STFeature Carried

SANTA ANA RIVERFeature Intersected

Santa Ana

In Design

OrangeCounty Name

Planned Actual 
Comments:3/22/01

6/1/00

3/22/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$576,000Current $ Estimate:

Proj.
ID: BRLSZA-5063(039)

35

55C0428

12Dist.:

SPRINGDALE STFeature Carried

E GRDN GRVE-WINTRBG
CHAN

Feature Intersected

Huntington Beach

No Retrofit

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

36

55C0432

12Dist.:

EDWARDS STFeature Carried

E GRDN GRVE-WNTRBG
CHANN

Feature Intersected

Huntington Beach

No Retrofit

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

37

55C0453

12Dist.:

GRAHAM STFeature Carried

WESTMINSTER CHANNELFeature Intersected

Huntington Beach

No Retrofit

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

38

55C0458L

12Dist.:

LINCOLN AVE WBNDFeature Carried

COYOTE CREEKFeature Intersected

Cypress

Complete

OrangeCounty Name

Planned Actual 
Comments:8/14/97

6/1/97

8/14/97

4/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/9/9810/30/98

$378,478Current $ Estimate:

Proj.
ID: STPLZ-5330(002)

39

55C0458R

12Dist.:

LINCOLN AVE EBNDFeature Carried

COYOTE CREEKFeature Intersected

Cypress

Complete

OrangeCounty Name

Planned Actual 
Comments:8/14/97

6/1/97

8/14/97

4/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/9/9810/30/98

$0Current $ Estimate:

Proj.
ID: STPLZ-5330(002)

40

April 11, 20015 Printed:
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55C0471

12Dist.:

AT & SF RRFeature Carried

LEWIS STREET UNDERPASSFeature Intersected

Anaheim

No Retrofit

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$0Current $ Estimate:

Proj.
ID:

41

55C0513

12Dist.:

FAIRVIEW STFeature Carried

SANTA ANA RIVERFeature Intersected

Santa Ana

In Design

OrangeCounty Name

Planned Actual 
Comments:9/23/92

8/1/00

9/23/92

4/30/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/1/01

$477,668Current $ Estimate:

Proj.
ID:

42

55C0561

12Dist.:

ISLAND WAYFeature Carried

DANA POINT HARBORFeature Intersected

Orange County

In Construction

OrangeCounty Name

Planned Actual 
Comments:5/15/97

5/17/99

5/15/97

1/26/98

1/24/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$802,413Current $ Estimate:

Proj.
ID: STPLZ-5955(016)

BRLOZB-5955(023)43

55C0014

12Dist.:

Marine Ave.Feature Carried

Balboa Island Chnl.Feature Intersected

Newport Beach

Complete

OrangeCounty Name

Planned Actual 
Comments:6/22/95 6/22/95

11/6/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/11/99

$2,429,690Current $ Estimate:

Proj.
ID: STPLZ-5151(003)

44

55C0655

12Dist.:

Terminal Roadway/South RampFeature Carried

Feature Intersected

Orange County

Pre-Strategy

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$250,000Current $ Estimate:

Proj.
ID:

45

55C0656

12Dist.:

Northwest SpurFeature Carried

Feature Intersected

Orange County

Pre-Strategy

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$250,000Current $ Estimate:

Proj.
ID:

46

55C0657

12Dist.:

Northeast SpurFeature Carried

Feature Intersected

Orange County

Pre-Strategy

OrangeCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$250,000Current $ Estimate:

Proj.
ID:

47
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